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SACRAMENTO RIVER BANK PROTECTION PROJECT
REAL ESTATE PLAN
30 May 2014

1. Statement of Purpose

The Sacramento River Bank Protection Project (SRBPP) is a long-term project to enhance public
safety and protect property along the Sacramento River and its tributaries by periodic levee
rehabilitation that protects the Sacramento River Flood Control Project from erosion failures.
The U.S. Army Corps of Engineers, Sacramento District (Corps) is responsible for implementing
the SRBPP together with its non-Federal sponsor (NFS), the California Central Valley Flood
Protection Board.

This report is tentative in nature, focuses on the Bank Protection Plan (BPP), and is to be used
for planning purposes only. The Real Estate Plan is intended to support the Post Authorization
Change Report (PACR) for the SRBPP and is written to the same level of detail. Once specific
sites are identified for construction, Corps real estate will update the information listed in
Exhibit D - Site Specific Real Estate Inventory Check-List. The updated Addendum will be
reviewed and approved at the District level however Division will be notified which specific
sites will be worked. This Addendum will better define the impacted parcels, costs of
acquisition, schedule, etc.

The BPP indicates that erosion sites represent a wide variety of site conditions and pose a variety
of challenges to the delivery of the real estate necessary to accomplish and maintain the
necessary repairs. This Real Estate Plan adheres to the Engineer Regulations for a Real Estate
Plan (ER 405-1-12). The Real Estate Plan addresses what procedures should be implemented to
guide and support the acquisition of real estate necessary to complete the PACR for the SRBPP
and the measures that will be taken when specific sites are identified for construction.

2. Project Authority

The SRBPP was originally authorized by Section 203 of the Flood Control Act of 1960 and
completed in 1975. Phase I, for 405,000 linear feet of bank protection, was authorized by the
River Basin Monetary Authorization Act of 1974. Bank protection under this act will be
completed in 2013. The SRBPP is a continuing construction project that requires ongoing
planning and development to achieve project goals of providing erosion protection to the existing
levee and flood control facilities of the Sacramento River Flood Control Project, which includes
the Sacramento River and its tributaries.

An additional eighty thousand (80,000) linear feet was added to Phase Il through a 2007 re-
authorization. The 80,000 additional linear feet of river bank will be repaired along the
Sacramento River and its tributaries to protect the existing levees and associated flood risk
management infrastructure within the SRBPP area from stream erosion. The scope of this Real
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Estate Plan is the 80,000 linear feet. This report is part of the overall PACR for Phase 11 80,000
linear feet, which supports a new or amended Project Partnership Agreement (PPA) between the
Corps and the NFS.

A bank protection plan for the 80,000 linear feet was developed as described in the SRBPP
Phase 11 80,000 Linear Feet Engineering Documentation Report (EDR). The bank protection
plan is comprised of representative bank protection measures at 106 sites. Because erosion is
dynamic and unpredictable, the 106 sites and repair measures are prototypical. Actual sites and
measures identified during implementation may be different from what is included in the bank
protection plan.

3. Project Description

The attached maps in Exhibit A indicate the scope of the SRBPP. Attached Exhibit B (Erosion
Site Summary) provides a summary of the estimated 106+ sites required for the 80,000 linear
feet project. Information included in this summary identifies the ownership, location, and
assessor parcel numbers for all potential sites. Parcel Information Sheets are attached (Exhibit C-
1) providing examples of the typical site within the Project. These summaries were created by
the consulting firm of Bender-Rosenthal.

Due to the dynamic and uncertain nature of erosion, sites needing bank protection are identified
and selected on an annual basis. Since it is impossible to predict future erosion, this real estate
plan addresses the global issues for the project area. The actual sites and bank erosion measures
that will be constructed during the implementation phase will vary from the sites and measures
known at this time. Once specific sites are identified for construction, Corps real estate will
update the information listed in Exhibit D - Site Specific Real Estate Inventory Check-L.ist.
The updated Addendum will be reviewed and approved at the District level however
Division will be notified which specific sites will be worked. This Addendum will better
define the impacted parcels, costs of acquisition, schedule, etc.

4, Description of LERRDs

Personnel from the Corps, California Central VValley Flood Protection Board, and the California
Department of Water Resources (DWR) have conducted an annual field reconnaissance review
of the Sacramento River Flood Control Project (Exhibit A- Map attached). The primary
purposes of the review have been to: (a) monitor and document the condition of previously
identified erosion sites; (b) inventory any new erosion sites; (c) identify critical erosion sites that
appear to pose an imminent threat to the structural integrity of the flood control system; and (d)
inventory sites better suited for maintenance practices.

Each site is essentially a “project” in itself. Repair options include: (1) waterside rip-rap; (2)
construction of an adjacent landside levee, (3) construction of a setback levee; (4) construction of
a landside berm and toe drain and (5) environmental mitigation measures. When the specific
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sites are identified for construction, a standard take letter will be issued to the non-federal
sponsor identifying the required estates and area necessary for the project. Typical required
estates may include but not be limited to, permanent flood protection levee easements and
temporary easements for access/haul routes and construction. If non-standard estates are required
Division and Headquarters will be notified. It is not anticipated that non-standard estates will be
required.

5. LERRDs Owned by the NFS and Crediting

Once the specific sites are identified, the extent of NFS-owned property and crediting
implications can be determined. The NFS is entitled to receive credit against its share of project
costs for the value of lands it provides and the value of the relocations that are required for the
project. Generally, for the purpose of determining the amount of credit to be afforded, the value
of the LER is the fair market value of the real property interest, plus certain incidental costs of
acquiring those interests, that the non-federal sponsor provided for the project as required by the
Government. In addition, the specific requirements relating to valuation and crediting contained
in the executed PPA for a project must be reviewed and applied.

6. Standard Federal Estates and Non-Standard Estates

The SRBPP will acquire the minimum interests in real estate to support the construction,
operation and maintenance of the project. The following standard estates are anticipated to be
required for the project.

. FLOOD PROTECTION LEVEE EASEMENT (FPLE): A perpetual and assignable
right and easement in (the land described in Schedule A) (Tracts Nos, , and ) to
construct, maintain, repair, operate, patrol and replace a flood protection (levee) (floodwall)(gate
closure) (sandbag closure), including all appurtenances thereto; reserving, however, to the
owners, their heirs and assigns, all such rights and privileges in the land as may be used without
interfering with or abridging the rights and easement hereby acquired; subject, however, to
existing easements for public roads and highways, public utilities, railroads and pipelines.

" BANK PROTECTION EASEMENT (BPE): A perpetual and assignable easement and
right-of-way in, on, over and across the land hereinafter described for the location, construction,
operation, maintenance, alteration, repair, rehabilitation and replacement of a bank protection
works, and for the placement of stone, riprap and other materials for the protection of the bank
against erosion; together with the continuing right to trim, cut, fell, remove and dispose
therefrom all trees, underbrush, obstructions, and other vegetation; and to remove and dispose of
structures or obstructions within the limits of the right-of-way; and to place thereon dredged,
excavated or other fill material, to shape and grade said land to desired slopes and contour, and
to prevent erosion by structural and vegetative methods and to do any other work necessary and
incident to the project; together with the right of ingress and egress for such work; reserving,
however, to the landowners, their heirs and assigns, all such rights and privileges as may be used
without interfering with or abridging the rights and easement hereby acquired; subject, however
5
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to existing easements for public roads and highways, public utilities, railroads and pipelines.

= TEMPORARY WORK AREA EASEMENT (TWAE): A temporary easement and
right-of-way in, on, over and across (the land described in Schedule A) (Tracts Nos. :

and ), for a period not to exceed , beginning with date
possession of the land is granted to the United States, for use by the United States, its
representatives, agents, and contractors as a (borrow area) (work area), including the right to
(borrow and/or deposit fill, spoil and waste material thereon) (move, store and remove
equipment and supplies, and erect and remove temporary structures on the land and to perform
any other work necessary and incident to the construction of the
Project, together with the right to trim, cut, fell and remove therefrom all trees, underbrush,
obstructions, and any other vegetation, structures, or obstacles within the limits of the
right-of-way; reserving, however, to the landowners, their heirs and assigns, all such rights and
privileges as may be used without interfering with or abridging the rights and easement hereby
acquired; subject, however, to existing easements for public roads and highways, public utilities,
railroads and pipelines.

7. Description of any Existing Federal Projects in or Partially in the Proposed Project

There are two existing federal projects in the project area. Any potential overlap with these
existing federal projects will be evaluated once specific sites are identified for construction.
Below is a brief summary of each existing federal project.

West Sacramento

The West Sacramento Project encompasses levee improvements along portions of the
Sacramento River, the Yolo Bypass, the Sacramento Bypass, and the Sacramento Deep Water
Ship Channel (DWSC). The project aims to bring 50 miles of perimeter levees surrounding
West Sacramento into compliance with applicable Federal and State standards for levees
protecting urban areas.

A few years ago levee improvements were completed that were intended to provide an increased
level of flood risk management for the City of West Sacramento. Since those upgrades were
completed, under seepage deficiencies have been discovered with some of the levees
surrounding the city. While levee improvements authorized for construction were redesigned to
address any under seepage deficiencies, the remaining levees were not authorized to be
reevaluated. As a result, the West Sacramento Area Flood Control Agency (WSAFCA) initiated
a thorough state and locally-funded review of its flood risk management system. Since 2009, the
Corps of Engineers has been conducting a General Reevaluation Report in cooperation with
project sponsors (WSAFCA and the Central Valley Flood Protection Board) to evaluate the levee
system and determine the federal interest in reducing the flood risk for the City of West
Sacramento.

Approximately 4 of the 106+ prototypical sites lie within the West Sacramento project area.
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American River Common Features

The Sacramento Area Flood Control Agency (SAFCA), in cooperation with the State of
California, DWR through the Central Valley Flood Protection Board, has initiated urgently
needed improvements to the Federal project levee system protecting the Natomas Basin. These
improvements address identified deficiencies in the levee system based on changing engineering
standards that have caused experts to significantly downgrade the system’s performance
capability. In July 2006, the Corps withdrew the certification of the Natomas Levee System. In
response, FEMA withdrew the 100-year flood protection certification that was granted to the
levee system only a decade ago. A catastrophic failure of the levee system around the Natomas
Basin would imperil the health and safety of 80,000 residents, shut down Sacramento
International Airport and two of California’s most important interstate freeways (1-80 and U.S.
Highway 50), severely damage an emerging Federal wildlife refuge, and cause a loss of over $7
billion in residential, commercial and industrial property damage. SAFCA and the State are
addressing these challenges by moving aggressively forward with the Natomas Levee
Improvement Program.

Approximately 3 sites overlap with the American River Common Features project area.

8. Description of any Federally-owned Land Needed for the Project

There are no anticipated Federally-owned lands needed for the Project.

9. Application of Navigational Servitude to the LERRDs Requirement

The determination of the availability of the navigation servitude is a two-step process. First the
Government must determine whether the project feature serves a purpose which is in the aid of
commerce. Such purposes recognized by the courts include navigation, flood control and hydro-
electric power. If it is so determined, then the second step is to determine whether the land at
issue is located below the mean or ordinary high water mark of a navigable watercourse.
Navigational servitude may be applicable in instances where barges will be used to place
material or where below mean high water mark armoring of the bank will occur. Barges will
only be utilized at project sites downstream of the confluence of the American and Sacramento
Rivers.

10. Project Map

(See attached Exhibit A). These maps indicate the overall project site. Once specific sites are
determined, maps will be generated and provided to the NFS.

11. Anticipated Increased Flooding and Impacts

As the design for each site is refined, an analysis for potential impacts will be performed.
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12. Baseline Cost Estimate

Baseline Cost Estimates for the selected sites will be obtained prior to construction. This
information will be provided to the PDT and incorporated in the total project cost estimates. The
State of California, DWR has provided the following generalized cost estimate: The estimated
cost for all parcels cannot be referenced until further field review and project impacts are
determined. Prior to construction, a cost estimate will occur and provided to the PDT.

Typical
Repair Site

Description of Typical
Repair Sites

Average NFS
Cost to
Acquire
Rights 12

Average NFS
Administrative
Cost 53

Average
Federal
Administrative
Cost

Waterside Rock Slope Repair
Site where:

A. Sponsor has existing
levee rights in place that allows
for construction

B. Need to acquire
waterside planting rights

C. Need to acquire 10’
easement for O&M
requirements (Title 23)

$8,000/parcel

$75,000/parcel

$10,000/parcel

Waterside Rock Slope Repair
Site where:

A. Need to acquire all
necessary real property rights
including waterside planting
rights

B. Need to acquire 10’
easement for O&M
requirements (Title 23)

$12,000/parcel

$120,000/parcel

$10,000/parcel

Land Side Berm Repair Site
where:

A. Need to acquire all
necessary real property rights
including waterside planting
rights

B. Need to acquire 10’
easement for O&M
requirements (Title 23)

$35,000/parcel

$150,000/parcel

$10,000/parcel
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Setback Levee Repair Site
where:

A. Need to acquire all
necessary real property rights
4 including waterside planting $75,000/parcel | $250,000/parcel | $10,000/parcel
rights

B. Need to acquire 10’
easement for O&M
requirements (Title 23)

1 Costs shown represent an estimate of average expenditures per parcel to acquire easements, access, staging,
planting, O&M, and spoil site rights.

2 All figures shown in this table to do NOT include costs associated with any potential condemnation
process or eminent domain proceedings.

3 The administrative cost shown, represent the average labor costs of DWR’s Real Estate office only for site
analyses, appraisals, negotiations, phase site assessments, legal coordination, environmental support, negotiations
with respect to existing utility relocations, and closing of escrow. These figures do NOT include cost associated with
efforts that may be required of the Geodetics Branch, Division of Environmental Services, and/or Division of Flood
Management offices.

13. Relocation Assistance Benefits

The NFS must comply with the Uniform Relocation Assistance and Real Properties Acquisition
Policies Act of 1970, as amended, 42 U.S.C. 4601 et seq. (P.L. 91-646, “the Uniform Act”) and
provide relocation assistance to qualifying residences and businesses within the project area that
are displaced, as defined in the Uniform Act, as a consequence of USACE project
implementation. A setback levee is the only type of repair that is anticipated to include possible
relocation assistance benefits under P.L. 91-646.

14. Mineral/Timber Activity

There are no mineral or timber impacts associated with the project.

15. Project Sponsor Responsibilities and Capabilities

The California Central Valley Flood Protection Board will be the NFS for the project. The NFS
has the responsibility to acquire all real estate interests required for the Project. The NFS shall
accomplish all alterations and relocations of facilities, structures and improvements determined
by the government to be necessary for construction of the Project. The sponsor will have
operation and maintenance responsibility for the project after construction is completed.

Title to any acquired real estate will be retained by the NFS and will not be conveyed to the
United States Government. Prior to advertisement of any construction contract, the NFS shall
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furnish to the government an Authorization for Entry for Construction (Exhibit E) to all lands,
easements and rights-of-way, as necessary. The NFS will also furnish to the government
evidence supporting their legal authority to grant rights-of-way to such lands. The NFS shall
comply with applicable provisions of the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970, Public Law 91-646, approved 2 January 1971, and amended by
Title IV of the Surface Transportation Uniform Relocation Assistance Act of 1987, Public Law
100-17, effective 2 April 1989, in acquiring real estate interests for the Project, and inform all
affected persons of applicable benefits, policies, and procedures in connection with said Act(s).

The NFS should not acquire lands required for the project prior to execution of the PPA. Should
the NFS proceed with acquisition of lands prior to execution of the PPA, it is at the risk of not
receiving credit or reimbursement for any costs incurred in the connection with the acquisition
process should the PPA not be signed. There is also risk in acquiring lands either not needed for
the project or not acquired in compliance with requirements for crediting purposes in accordance
with 49 CFR Part 24, dated March 2, 1989. Letters advising the NFS of the risks of early
acquisition will be sent as appropriate.

16. Zoning Anticipated in Lieu of Acquisition

There is no zoning in lieu of acquisition planned in connection with this Project.

17. Acquisition Schedule

Schedules will be completed once the specific sites are selected.

18. Description of Facility and Utility Relocations

As specific sites are selected for potential construction, the Corps will identify the specific
locations and the nature of the potential impact to the facility/utility. The NFS will be responsible
to insure the facility/utility is relocated prior to the completion of the construction, as required in
the Corps regulations. Sample Parcel Information Sheets (Exhibit C-1) illustrate the type of
documentation which will be provided to Corps Office of Counsel for their completion of the
required Opinion of Compensability when a utility or facility is impacted by the specific
construction site. A complete inventory of all utility/facilities has not been completed for all 106
sites.

ANY CONCLUSION OR CATEGORIZATION CONTAINED IN THIS REPORT THAT AN
ITEM IS AUTILITY OR FACILITY RELOCATION TO BE PERFORMED BY THE NFS AS
PART OF ITS LERRD RESPONSIBILITIES IS PRELIMINARY ONLY. THE
GOVERNMENT WILL MAKE A FINAL DETERMINATION OF THE RELOCATIONS
NECESSARY FOR THE CONSTRUCTION, OPERATION, OR MAINTENANCE OF THE
PROJECT AFTER FURTHER ANALYSIS AND COMPLETION AND APPROVAL OF
FINAL ATTORNEY’S OPINIONS OF COMPENSABILITY FOR EACH OF THE
IMPACTED UTILITIES AND FACILITIES.

10
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19. Hazardous, Toxic and Radiological Waste (HTRW)

While there is minimal likelihood of HTRW on these sites; soil sampling will be conducted for
any borrow material required. In addition, Underground Service Alter (USA) will be consulted
prior to digging at any site and all site workers will be made aware of the proximity of any
natural gas production operations which will also be communicated in the Site Safety and Health
Plan (HTRW Reconnaissance Report, Corps, 2007; see section 8.1.2 of the PACR).

20. Attitude of Land Owners and Community

This on-going project has been supported by the local reclamation districts and the local land
owners. Once specific sites are identified, determination of local attitudes will be addressed as
provided in Exhibit D.

21. Assessment of Non-Federal Sponsor’s Real Estate Acquisition Capability

SPONSOR: State of California, Central Valley Flood Protection Board
I. Legal Authority:

a. Does the sponsor have legal authority to acquire and hold title to real property for project
purposes? Yes

b. Does the sponsor have the power of eminent domain for this project? Yes
c. Does the sponsor have "quick-take" authority for this project? Yes

d. Are any of the lands/interests in land required for the project located outside the sponsor's
political boundary? No

e. Are any of the lands/interests in land required for the project owned by an entity whose
property the sponsor cannot condemn? No

Il. Human Resource Requirements:

a. Will the sponsor's in-house staff require training to become familiar with the real estate
requirements of Federal projects including P.L. 91-646, as amended? No

b. If the answer to Il.a. is "yes," has a reasonable plan been developed to provide such
training? N/A

c. Does the sponsor’s in-house staff have sufficient real estate acquisition experience to meet
its responsibilities for the project? Yes
11
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d. Is the sponsor's project in-house staffing level sufficient considering its other workload, if
any, and the project schedule? Yes

e. Can the sponsor obtain contractor support, if required, in a timely fashion? Yes
f. Will the sponsor likely request USACE assistance in acquiring real estate? No
I11. Other Project Variables:
a. Will the sponsor’s staff be located within reasonable proximity to the project site? Yes
b. Has the sponsor approved the project real estate schedule/milestones? N/A
IV. Overall Assessment:

a. Has the sponsor performed satisfactorily on other USACE projects?  Yes

b. With regard to this project, the sponsor is anticipated to be: State of California Central
Valley Flood Protection Board

V. Coordination:
a. Has this assessment been coordinated with the sponsor?  Yes

b. Does the sponsor concur with this assessment?  Yes

12
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Prepared by:

Kélly Boyd” T —t

Realty Specialist
Acquisition & Management Branch

Reviewed and Approved by:

P

Sharon Caine
Chief, Real Estate Division
U.S. Army Engineer District, Sacramento
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HDR

107 Erosion Sites

1 8L 38.9470 -121.5637| 38.9465 -121.5641 1,2,3,10 SSJID? Ag
2/CC 39L LM 38.7282| -7937.0000| 38.7276, -121.7803 1,2,10 027-170-39-1 20.28 Ag Yolo 39475 County Road 17A, Woodland Ca 95695
3/CS 159/L RM 38.2000 -121.6557| 38.1995 -121.6558 1,89 0177-060-08 266.9 Ag Solano 3338 State Highway 84, Walnut Grove, CA 95690
3/Cs 15.9|L RM 38.2000 -121.6557 38.1995 -121.6558 18,9 0177-060-01 252.16 Ag Solano 3452 State Highway 84, Walnut Grove, CA 95690
4/Cs 22.8R RM 38.2819 -121.7170, 38.2814| -121.7166 1,89 0042-160-13 647.42 Ag Solano Solano Ca 94571
5/CS 23.6|R RM 38.2883 -121.7246| 38.2865 -121.7230 1,8,10 0042-140-22 314.05 Ag Solano Solano Ca 94571
6/ChC 14/L LM 39.4223 -121.7724| 39.4218 -121.7727 1 022-120-044-00 50 Ag Butte Biggs Ca, 95917
7/ChC 219L LM 39.3653 -121.8617| 39.3625 -121.8673 123 022-060-035-00 6/Ag Butte Biggs Ca, 95917
8/ DWSC 5L LM 38.4377 -121.5977| 38.4374| -121.5977 1 044-110-21 216.03 Ag Yolo Willow Point Road
9 DWSC 5.01/L LM 38.4374 -121.5978| 38.4372) -121.5979 1 033-180-19 West Sacramento
10 DC 24 L LM 39.9629 -121.0314| 39.9627 -122.0317 1,2,3,10 079-130-11-1 120|Ag Tehama Corning , Ca 96021
11 EC 14/L LM 40.0516 -122.1642| 40.0520, -122.1631 1,45,10 064-060-03-1 28.13|Ag Tehama Gerber Ca 96035
12 EC 3R LM 40.0548 -122.1407| 40.0550 -122.1403 14,510 064-260-29-1 133.14|Ag Tehama Gerber Ca 96035
13/EC 41/L LM 40.0553 -122.1279| 40.0547, -122.1272 1,10 064-040-06-1 88.76 Ag Tehama 24460 E Chard Ave, Gerber Ca 96035
13 EC 41L LM 40.0553 -122.1279| 40.0547 -122.1272 1,10 064-260-14-1 257.57 Ag Tehama 9050 Holmes Roaf, Gerber, Ca 96035
14 FR 0.6/L RM 38.7937 -121.6285| 38.7934| -121.7934 14,5
15 FR 491L RM 38.8503 -121.6295| 38.8478| -121.6304 14,5 33-050-001 145.71|Ag Sutter 4606 Garden Hwy, Nicolaus Ca 95659
16/ GS 0.3L RM 38.1300 -121.5865| 38.1303, -121.5823 1,8,9,10 156-0070-001 622.35 Ag Sacramento Tyler Island Road, Isleton Ca 95641
17/GS 1.7L RM 38.1435 -121.5998| 38.1403 -121.5972 1,8,9,10 156-0070-001 622.35 Ag Sacramento Tyler Island Road, Isleton Ca 95641
18/GS 25/L RM 38.1508 -121.5936| 38.1512) -121.5947 1,8,10 156-0070-001 623.35 Ag Sacramento Tyler Island Road, Isleton Ca 95641
19/GS 36/L RM 38.1561 -121.5918| 38.1529| -121.5913 1,8,9,10 156-0060-018 460.49 Ag Sacramento Tyler Island Road, Isleton Ca 95641
20/GS 3.7a L RM 38.1570 -121.5913| 38.1564 -121.5917 1,8,9,10 156-0060-018 461.49 Ag Sacramento Tyler Island Road, Isleton Ca 95641
21/GS 3.7b L RM 38.1570 -121.5906| 38.1569| -121.5908 1,8,9,10 156-0060-018 462.49 Ag Sacramento Tyler Island Road, Isleton Ca 95641
22/GS 4L RM 38.1571 -121.5874| 38.1572) -121.5891 1,8,9,10 156-0060-018 463.49 Ag Sacramento Tyler Island Road, Isleton Ca 95641
23/GS 43L RM 38.1600 -121.5853| 38.1576 -121.5867 1,8,9,10 156-0060-018 463.49 Ag Sacramento Tyler Island Road, Isleton Ca 95641
23/GS 43/L RM 38.1600 -121.5853| 38.1576, -121.5867 1,8,9,10 156-0050-034 187 Ag Sacramento Tyler Island Road, Isleton Ca 95641
24/GS 45L RM 38.1612 -121.5845| 38.1611 -121.5846 1,8,9,10 156-0050-034 187 |Ag Sacramento Tyler Island Road, Isleton Ca 95641
25/GS 46/L RM 38.1645 -121.5832| 38.1616, -121.5846 1,8,9,10 156-0050-032 181 Ag Sacramento Tyler Island Road, Isleton Ca 95641
25/GS 46/L RM 38.1645 -121.5832| 38.1616 -121.5846 1,8,9,10 156-0050-033 179|Ag Sacramento Tyler Island Road, Isleton Ca 95641
25/GS 46/L RM 38.1645 -121.5832| 38.1616, -121.5846 1,8,9,10 156-0050-034 187 Ag Sacramento Tyler Island Road, Isleton Ca 95641
26/GS 53L RM 38.1763 -121.5801| 38.1680 -121.5817 1,8,9,10 156-0050-014 78.82 | Ag Sacramento 16021 Tyler Island Road, Isleton Ca 95641
26/GS 53|L RM 38.1763 -121.5801| 38.1680 -121.5817 1,8,9,10 156-0050-030 172 Ag Sacramento Tyler Island Road, Isleton Ca 95641
26/GS 53L RM 38.1763 -121.5801| 38.1680 -121.5817 1,8,9,10 156-0050-031 151|Ag Sacramento Tyler Island Road, Isleton Ca 95641
27/GS 6.1L RM 38.1821 -121.5703| 38.1815 -121.5761 1,8,9,10 156-0050-001 79.6 Ag Sacramento Tyler Island Road, Isleton Ca 95641
27/GS 6.1L RM 38.1821 -121.5703| 38.1815 -121.5761 1,8,9,10 156-0030-008 146.24 | Ag Sacramento Tyler Island Road, Walnut Grove Ca 95690
28/GS 6.4/L RM 38.1834 -121.5679| 38.1827, -121.5690 1,8,9,10 156-0030-008 146.24 Ag Sacramento Tyler Island Road, Walnut Grove Ca 95690
29/GS 6.6 L RM 38.1855 -121.5634| 38.1852| -121.5645 1,8,9,10 156-0030-008 146.24 | Ag Sacramento Tyler Island Road, Walnut Grove Ca 95690
30/GS 6.8/L RM 38.1880 -121.5588| 38.1860 -121.5617 1,8,9,10 156-0030-002 546.55 | Ag Sacramento Tyler Island Road, Walnut Grove Ca 95690
31/GS 83 L RM 38.2008 -121.5426| 38.2007| -121.5428 1,8,9,10 156-0030-002 546.55 Ag Sacramento Tyler Island Road, Walnut Grove Ca 95690
32|GS 9.3L RM 38.2139 -121.5377| 38.2117, -121.5356 1,8,9,10 156-0020-025 169.2|Ag Sacramento Levee Road, Walnut Grove Ca 95690
33/KLRC 0.2/ R LM 38.7223 -121.6663| 38.7189| -121.6639 1,2,3 057-090-06-1 140.16 |Ag Yolo Woodland, Ca 95695
33/KLRC 0.2 R LM 38.7223 -121.6663| 38.7189| -121.6639 1,2,3 057-090-08-1 43 Ag Yolo Woodland, Ca 95695
33/KLRC 0.2/ R LM 38.7223 -121.6663| 38.7189| -121.6639 1,2,3 057-130-02-1 218.32 Ag Yolo West Sacramento, CA 95695
34/KLRC 3L LM 38.7579 -121.6930, 38.7549| -121.6926 1,2,3 056-230-07-1 185.3 Ag Yolo 11750 County Road 116B, Woodland Ca 95776
35/ KLRC 31L LM 38.7595 -121.6940, 38.7586 -121.6933 1,2,3 056-230-07-1 185.3/Ag Yolo 11750 County Road 116B, Woodland Ca 95776
36 KLRC 42/L LM 38.7719 -121.7018| 38.7709| -121.7015 1,2,3 056-220-04-1 85.85 Ag Yolo Woodland, Ca 95695
37/KLRC 53L LM 38.7926 -121.7240, 38.7758| -121.7038 1,2,3 056-360-06-1 1.39 Ag Yolo Woodland CA 95776
37/KLRC 53/L LM 38.7926 -121.7240| 38.7758| -121.7038 1,2,3 056-350-28-1 11.82 Ag Yolo Woodland CA 95776
37/KLRC 53L LM 38.7926 -121.7240, 38.7758| -121.7038 1,2,3 056-350-13-1 15.76 Vacant Yolo 42490-8 Ridge Cut Rd, Woodland CA 95776
37/KLRC 53 L LM 38.7926 -121.7240| 38.7758| -121.7038 1,2,3 056-170-37-1 472.6/Ag Yolo Woodland CA 95776
37/KLRC 53L LM 38.7926 -121.7240, 38.7758| -121.7038 1,2,3 056-220-05-1 146.06 | Ag Yolo 11300 County Road 116B, Woodland CA 95776
38|LAR 73R RM 38.5610 -121.4154| 38.5614 -121.4168 1 295-0040-012 7.08 Public |Sacramento Sacramento, Ca 95825
38/LAR 73R RM 38.5610 -121.4154| 385614 -121.4168 1 295-0040-004 16.03 |Public |Sacramento 1000 University Ave, Sacramento Ca 95825
39/NCC 3L LM 38.8042 -121.5745| 38.8039 -121.5751 1,4,5 35-130-001 95.93|Vacant Sutter Hwy 99 Pleaseant Grove CA 95668
40/Sac 215L RM 38.2006 -121.5577| 38.2002| -121.5578 1,89 156-0030-001 137.82|Ag Sacramento 15277 Isleton Road, Isleton CA 95641
41|Sac 225/L RM 38.2134 -121.5573| 38.2111 -121.5571 1,8,9 156-0020-016 50/ Ag Sacramento Isleton Road, Sacramento Ca 95841
41/Sac 225L RM 38.2134 -121.5573| 382111 -121.5571 1,89 156-0020-066 67.85 Ag Sacramento 14901 Isleton Road, Isleton Ca 95641
42|Sac 22.7L RM 38.2190 -121.5568| 38.2181 -121.5569 1,8,9 156-0020-065 45.67 |Ag Sacramento Isleton Road, Isleton CA 95641
43|Sac 23.2 L RM 38.2249 -121.5558| 38.2232| -121.5558 1,8,10 156-0010-023 100.15 Ag Sacramento Isleton Road, Sacramento Ca 95841
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43| Sac 23.2|L RM 38.2249 -121.5558| 38.2232| -121.5558 1,8,10 156-0020-001 76.22|Ag Sacramento 14825 Isleton Road, Isleton Ca 95641
44| Sac 23.3|L RM 38.2273 -121.5557| 38.2266, -121.5557| 1,8,9,10 |156-0010-023 100.15 Ag Sacramento Isleton Road, Sacramento Ca 95841
45|Sac 248 /L RM 38.2405 -121.5441| 38.2408, -121.5468 1,8,10 156-0010-008 45.07 Ag Sacramento 14001 Isleton Road, Isleton CA 95641
45|Sac 24.8|L RM 38.2405 -121.5441| 38.2408, -121.5468 1,8,10 156-0010-050 78.86 Ag Sacramento 14087 Isleton Road, Isleton CA 95641
46| Sac 25.2|L RM 38.2391 -121.5377| 38.2393, -121.5388| 1,8,9,10 |156-0010-044 44.56 Ag Sacramento Isleton Road, Sacramento Ca 95841
46|Sac 25.2|L RM 38.2391 -121.5377| 38.2393 -121.5388| 1,8,9,10 |156-0010-043 2/SFR |Sacramento 13851 Isleton Road, Isleton Ca 95641
46| Sac 25.2|L RM 38.2391 -121.5377| 38.2393, -121.5388| 1,8,9,10 |156-0010-010 40/SFR | Sacramento 13783 Isleton Road, Isleton Ca 95641
47|Sac 316 R RM 38.2957 -121.5662| 38.2948 -121.5653 1,2,3 142-0030-005 49.82Ag Sacramento 12710 State Highway 160, Walnut Grove CA 9569
47/Sac 31.6/R RM 38.2957 -121.5662| 38.2948 -121.5653 1,2,3 142-0030-004 0.56|SFR  |Sacramento 12680 State Highway 160, Walnut Grove CA 95690
48| Sac 353 R RM 38.3421 -121.5614| 38.3416 -121.5617| 1,4,5,10 |043-070-13-1 71.79|Ag Yolo 40918 S River Road, Clarksburg Ca 95612
49/Sac 35.4|R RM 38.3438 -121.5597| 38.3437| -121.5599| 1,4,5,10 |034-070-12-1 197 |Ag Yolo 4073034S River Road, Clarksburg CA 95612
50| Sac 385 R RM 38.3719 -121.5235/ 38.3709 -121.5230| 1,2,3,10 |043-090-10-1 243.18 | Ag Yolo S River Road, Clarksburg CA 95612
51|Sac 56.5 R RM 38.5513 -121.5143| 38.5503, -121.5140 1,6,7 046-010-14-1 6.19 Resider Yolo 2590 S River Road, West Sacramento CA 95691
52|Sac 56.6 L RM 38.5520 -121.5123| 38.5518 -121.5122 1,4,5 012-0010-032 1.07 Public |Sacramento Sacramento CA 95818
53| Sac 56.7 R RM 38.5541 -121.5156| 38.5524 -121.5150 1,6,7 046-010-44-1 9.09 Recreat Yolo S River Road, West Sacramento CA 95691
54| Sac 58.4|L RM 38.5934 -121.5063| 38.5922 -121.5058 1,2,3 009-0012-073 2.18 |Public |Sacramento Sacramento, CA 95818
54|Sac 58.4|L RM 38.5934 -121.5063| 38.5922 -121.5058 1,2,3 009-0012-045 0.55 |Public |Sacramento Sacramento, CA 95818
55 Sac 60.1L RM 38.5716 -121.5136| 38.5710 -121.5145 1,4,5 001-0190-009 1.62 Public |Sacramento Jibboom Street, Sacramento CA 95811
55|Sac 60.1/L RM 38.5716 -121.5136| 38.5710, -121.5145 1,4,5 001-0190-001 0.92 |Public |Sacramento Sacramento CA 95814
55|Sac 60.1/L RM 38.5716 -121.5136| 38.5710 -121.5145 1,4,5 001-0190-012 0.14 |Public |Sacramento Sacramento CA 95814
56| Sac 62.9 R RM 38.6013 -121.5532| 38.6009 -121.5528 1,6,7 014-600-34-1 1.4 Vacant|Yolo N Harbor Blvd, West Sacramento CA
56| Sac 62.9 R RM 38.6013 -121.5532| 38.6009 -121.5528 1,6,7 014-980-03 Unknov Yolo West Sacramento, CA 95605
57|Sac 63/ R RM 38.6018 -121.5541| 38.6016, -121.5539 1,6,7 014-600-34-1 1.4 Vacant|Yolo N Harbor Blvd, West Sacramento, CA
57 Sac 63 R RM 38.6018 -121.5541| 38.6016 -121.5539 1,6,7 014-600-15-1 2 Service Yolo N Harbor Blvd, West Sacramento, CA
58/Sac 744 R RM 38.7213 -121.6064| 38.7177| -121.6079 1,6,7 057-110-03-1 319.13 Ag Yolo 14914-28CR 117, West Sacramento Ca 95691
58| Sac 74.4 R RM 38.7213 -121.6064| 38.7177 -121.6079 1,6,7 057-120-01-1 254.03 | Ag Yolo 15124 County Road 117/ 15090, West Sacramento CA 95691
59 Sac 75.3R RM 38.7105 -121.6123 38.7084 -121.6150 1,2,3 057-060-07-1 485.68 Ag Yolo 1405284 County Road 117, West Sacramento, CA 95691
59| Sac 75.3 R RM 38.7105 -121.6123| 38.7084 -121.6150 1,2,3 057-110-01-1 100.56|Ag Yolo 1413038 County Road 117, West Sacramento, CA 95691
59| Sac 753 R RM 38.7105 -121.6123| 38.7084, -121.6150 1,2,3 057-110-03-1 319.13|Ag Yolo 14914-28CR 117, West Sacramento Ca 95691
60 Sac 777 R RM 38.7653 -121.5950| 38.7648 -121.5948 1,2,3 057-040-02-1 585.72|Ag Yolo County Road 107A, West Sacramento Ca 95697
61 Sac 78.3L RM 38.7745 -121.5989| 38.7729| -121.5978 1,2,3 35-020-010 6.82 Ag Sutter CA
62 Sac 86.3/L RM 38.7773 -121.6860| 38.7704 -121.6906 1,2,3 34-022-007 1.76|Vacant | Sutter Knights Landing CA 95645
63Sac 86.5R RM 38.7773 -121.6866| 38.7771| -121.6865 1,6,7 056-170-17-1 22.14/Ag Yolo Knights Landing Ca 95645
63/ Sac 86.5 R RM 38.7773 -121.6866| 38.7771 -121.6865 1,6,7 056-220-20-1 45.88 Ag Yolo County Road 116B, Woodland CA 95776
64 Sac 86.9|R RM 38.7804 -121.6882| 38.7790| -121.6873 1,6,7 056-170-16-1 27.1 Ag Yolo 10785 County Road 116B, Woodland CA 95776
64 Sac 86.9 R RM 38.7804 -121.6882| 38.7790 -121.6873 1,6,7 056-170-17-1 22.14|Ag Yolo Knights Landing CA 95645
65 Sac 92.8/L RM 38.8404 -121.7269| 38.8388 -121.7302] 1,2,3,10 29-190-040 29/Ag Sutter Cranmore Road, Knights Landing Ca 95645
65 Sac 92.8/L RM 38.8404 -121.7269| 38.8388 -121.7302] 1,2,3,10 |29-190-039 33|Ag Sutter 19760 Cranmore Road, Knights Landing, Ca 95645
66 Sac 95.8/L RM 38.8706 -121.7521| 38.8719, -121.7493 1,2,3 29-180-014 2.34|Ag Sutter Cranmore Road, Knights Landing Ca 95645
67 Sac 96.2|L RM 38.8692 -121.7564| 38.8705 -121.7522 1,2,3 29-180-014 2.34|Ag Sutter Cranmore Road, Knights Landing Ca 95645
67 Sac 96.2|L RM 38.8692 -121.7564| 38.8705 -121.7522 1,2,3 29-180-003 0.82 | Utilities Sutter Cranmore Road, Knights Landing Ca 95645
67 Sac 96.2|L RM 38.8692 -121.7564| 38.8705 -121.7522 1,2,3 29-180-027 1.06/ Utilities Sutter Cranmore Road, Knights Landing Ca 95645
67 Sac 96.2|L RM 38.8692 -121.7564| 38.8705 -121.7522 1,2,3 29-180-020 17.79 Vacant Sutter Knights Landing CA 95645
68|Sac 9L RM 38.8619 -121.7841 38.8574| -121.7839| 1,2,3,10 |29-180-015 98.92 | Vacant Sutter Cranmore Road, Knights Landing Ca 95645
69 Sac 101.3 R RM 38.8751 -121.8136, 38.8749| -121.8130| 1,6,7,10 |053-120-06-1 234.36 Ag Yolo 4795 Hwy 45, Knights Landing Ca 95645
70/ Sac 103.4|L RM 38.9011 -121.8026| 38.9009 -121.8027 1 29-020-009 4.13 Ag Sutter Knights Landing CA 95645
71 Sac 104|L RM 38.9027 -121.7909| 38.9014 -121.8012 1,23 29-020-013 2.69 Ag Sutter Cranmore Road, Knights Landing Ca 95645
71 Sac 104|L RM 38.9027 -121.7909| 38.9014 -121.8012 1,2,3 29-020-014 5.74|Ag Sutter 15503 Cranmore Road, Knights Landing CA 95645
71/Sac 104|L RM 38.9027 -121.7909| 38.9014 -121.8012 1,2,3 29-020-010 105.26 |Ag Sutter Knights Landing CA 95645
71 Sac 104|L RM 38.9027 -121.7909| 38.9014 -121.8012 1,2,3 29-020-009 4.13 Ag Sutter Knights Landing CA 95645
72|Sac 1045 L RM 38.9066 -121.7928| 38.9040 -121.7904 1,4,5 SSJID?
73|Sac 116|L RM 39.0014 -121.8029| 38.9997 -121.8009 1,4,5 SSJID?
73|Sac 116|L RM 39.0014 -121.8029| 38.9997| -121.8009 1,4,5 24-090-017
73/Sac 116|L RM 39.0014 -121.8029| 38.9997 -121.8009 1,4,5 24-090-018 150|Vacant Sutter 9260 Cranmore Road, Meridian CA 95957
74| Sac 116.5/L RM 39.0062 -121.8125| 39.0033, -121.8050 1,4,5 24-010-006 1 Grazing Sutter Cranmore Road, Meridian CA 95957
74/Sac 116.5/L RM 39.0062 -121.8125| 39.0033, -121.8050 1,4,5 24-009-001 112|Vacant Sutter Meridian Ca 95957
75|Sac 122R RM 39.0640 -121.8393| 39.0634| -121.8389| 1,6,7,10 |19-120-011 12|Ag Colusa CA
76 Sac 122.3 R RM 39.0663 -121.8436| 39.0659 -121.8429, 1,6,6,10 |19-120-011 12/Ag Colusa CA
76Sac 1223 R RM 39.0663 -121.8436| 39.0659| -121.8429| 1,6,6,10 |19-120-009 17 \Ag Colusa Colusa CA 95932
77 Sac 123.3|L RM 39.0692 -121.8580| 39.0693 -121.8576 1,6,7 21-050-047 4/ Ag Sutter Meridian Ca 95957
78|Sac 1237 R RM 39.0666 -121.8672| 39.0667| -121.8668 1,4,5 19-120-017 2.9 Ag Colusa Colusa CA 95932
79 Sac 1279 R RM 39.1007 -121.9042| 39.1001 -121.9039, 1,2,3,10 |19-030-043 18.5/Ag Colusa Colusa CA 95932
80 Sac 1318 L RM 39.1320 -121.9365| 39.1317| -121.9362 1,45 13-060-038 314.1|Vacant Sutter 17288 Kilgore Road, Meridian CA 95957
81|Sac 1329 R RM 39.1442 -121.9356| 39.1445 -121.9376 1,4,5 17-080-062 7.7\Ag Colusa Colusa CA 95932
81/Sac 1329 R RM 39.1442 -121.9356| 39.1445 -121.9376 1,4,5 17-080-064 3.8 Ag Colusa Colusa CA 95932
82| Sac 133|L RM 39.1424 -121.9327| 39.1438, -121.9360 1,4,5 13-060-002 58.8 Ag Sutter 17077 Kilgore Road, Meridian CA 95957
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900 S Meridian Road, Meridian Ca 95957

3207B N Meridian Road, Meridian CA 95957

2991 N Meridian Road, Meridian Ca 95957

4500 Marty Road, Meridian CA 95957

Colusa CA 95932

Butte City, Ca 95920

CA

Butte City, Ca 95920

Butte City, Ca 95920

Butte City, Ca 95920

3645 Ryer Road E, Walnut Grove CA 95690

3585 Ryer Road E, Walnut Grove Ca 95690

13415 Grand Island Road, Walnut Grove, CA 95690

Isleton Ca 95690

15169 Sutter Island Road, Courtland Ca 95615

Sutter Island Road, Sacramento, Ca 95815

15473 Sutter Island Road, Courtland CA 95615

12805 grand Island Road, Walnut Grove Ca 95690

12579 Grand Island Road, Walnut Grove CA, 95690

Sutter Island Road, Courtland Ca 95615

12530 Grand Island Road, Walnut Grove CA 95690

Solano CA 95620

Solano Ca 95620

Sutter Slough Road, Courtland Ca 95615

23 Russell Blvd, Davis CA 95616

45400 County Road 28H, Davis CA 95618

Woodland, Ca 95695

County Road 25, Woodland Ca 95776

Woodland, Ca 95695

Woodland, Ca 95695

T10N R3E Por Sec 4 & 5, Woodland Ca

Woodland Ca 95695

Woodland Ca 95695

Woodland Ca 95695

Marysville, Ca 95901

83/Sac 1338/L RM 39.1427 -121.9184| 39.1422 -121.9187 1,4,5 13-060-010 53.59 Ag Sutter
84/Sac 136.6 L RM 39.1739 -121.9388| 39.1723| -121.9379 1,45 13-010-036 58 Ag Sutter
84 Sac 136.6|L RM 39.1739 -121.9388  39.1723| -121.9379 1,45 13-010-007 20.25 Ag Sutter
85/Sac 138.1L RM 39.1932 -121.9358| 39.1900| -121.9342| 1,4,5,10 08-140-020 2.3 Ag Sutter
86/Sac 152.8 L RM 39.2852 -122.0153| 39.2846 -122.0157 16,7 12-270-030 59.07 Ag Colusa
87/Sac 163|L RM 39.3996 -122.0035| 39.3964| -122.0026 1,6,7 013-170-001-0 5/Ag Glenn
87|Sac 163|L RM 39.3996 -122.0035 39.3964 | -122.0026 16,7 013-170-003-0 40.45 Waste | Glenn
88/Sac 168.3 L RM 39.4552 -121.9944| 39.4536| -121.9943| 1,6,7,10 016-060-011-9 9.83 Ag Glenn
89 Sac 172|L RM 39.5566 -122.0035 39.5539 | -122.0026 16,7 016-030-014 20.3 Waste | Glenn
89 Sac 172|L RM 39.5566 -122.0035| 39.5539| -122.0026 1,6,7 016-030-021 11.36|Waste | Glenn
90|StS 18.8/R RM 38.2126 -121.6097 38.2116 -121.6098 1,89 0177-050-130 141.14|Ag Solano
90 StS 188 R RM 38.2126 -121.6097| 38.2116| -121.6098 1,89 0177-060-040 374 Ag Solano
91|StS 232|L RM 38.2693 -121.5890 38.2786 | -121.5898 1 142-0040-011 3.64 Restaur Sacramento
91/StS 23.2L RM 38.2693 -121.5890, 38.2786 -121.5898 1 142-0040-016 0.66 Public |Sacramento
92|StS 239 R RM 38.2790 -121.5895 38.2865 -121.5849 1,89 142-0020-042 59.52|Ag Sacramento
93/StS 247 R RM 38.2887 -121.5837| 38.2865 -121.5849 1,89 142-0020-053 38.48 Ag Sacramento
93|StS 247 R RM 38.2887 -121.5837 38.2865 -121.5849 1,89 142-0020-054 1.46/ SFR |Sacramento
94 StS 25L RM 38.2934 -121.5800, 38.2927| -121.5829 1,89 142-0030-013 55 Ag Sacramento
94 StS 25L RM 38.2934 -121.5800 38.2927 | -121.5829 1,89 142-0030-016 83.63 Ag Sacramento
95/StS 258 R RM 38.3023 -121.5300, 38.3017| -121.5796 1,89 142-0010-028 59.04 Ag Sacramento
96/|StS 26|L RM 38.3031 -121.5774 38.3026 -121.5783 1,89 142-0030-029 3.13 Marina Sacramento
97/SS 247 R RM 38.2955 -121.6056, 38.2909| -121.6044 1,89 0042-200-430 80.26 Ag Solano
97/SS 247 R RM 38.2955 -121.6056, 38.2909 | -121.6044 1,89 0042-200-220 100.65 Ag Solano
98/SS 26.5L RM 38.3154 -121.5915| 38.3140 -121.5922 1,89 142-0010-033 179.8 Ag Sacramento
99/WS 0.2L LM 38.5908 -121.6649| 38.5909 -121.6597 1 042-140-13-1 224.38 Ag Yolo

100|WS 0.7/L LM 38.5905 -121.6751 38.5907| -121.6678 1 042-140-09-1 190.44 | Ag Yolo

101|WS 6.9 R LM 38.5789 -121.6474| 385770 -121.6472 1,23 042-240-18-1 199.82|Ag Yolo

102 YBP2 0.1R LM 38.6732 -121.6717| 38.6721| -121.6715 1,23 057-190-11-1 Yolo

103 YBP2 2R LM 38.6489 -121.6667, 38.6482 -121.6664 1,23 042-180-03-1 472.8 Ag Yolo

104/ YBP1 25R LM 38.7269 -121.6601) 38.7264 -121.6601 1,23 057-070-02-1 195.21 Ag Yolo

104/ YBP1 25R LM 38.7269 -121.6601) 38.7264 -121.6601 1,23 057-090-07-1 26.42 Ag Yolo

104/ YBP1 25R LM 38.7269 -121.6601) 38.7264 -121.6601 1,23 057-100-01-1 920 Ag Yolo

105/ YBP1 2.6 R LM 38.7255 -121.6620) 38.7244| -121.6645 1 057-090-07-1 26.42 Ag Yolo

105/ YBP1 26R LM 38.7255 -121.6620) 38.7244| -121.6645 1 057-100-05-1 1245 Ag Yolo

106 YBP2 3.8 R LM 38.6222 -121.6483| 38.6183| -121.6454 1,2,3 042-210-01-1 160 Ag Yolo

106 YBP2 3.8 R LM 38.6222 -121.6483| 38.6183| -121.6454 1,23 042-210-02-1

107 YR 23 L LM 39.1532 -121.5143| 39.1504| -121.5174 1,2,10 18-190-001-0 26| Ag Yuba

107 YR 23 L LM 39.1532 -121.5143| 39.1504| -121.5174 1,2,10 18-140-040-0 280.63 Ag Yuba

7015 Dantoni Road, Marysville CA 95901
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A400 Auburn Boulevard, Suite 102
Sacramenta, CA 95841

main;: 916.978.4900 » fax; 916.978.4904
www.banderrosenthal com

COMMERCIAL VALUATION AND RIGHT OF WAY SERVICES

SRBPP - Project Site Information Sheet

BRI Site No. DWR Site No.
Site Location: Sacramento River RM 77.2L Site Length: 377 Feet
Upstream Waypoint Downstream Waypoint Midpoint
Latitude: -121.5919669 -121,5921838 N/A
Longitude: 38.76106172 38,75920993 N/A
Type of Repair: [ rip-rap [] rock benches [] setback levee [] other
Construction: [] landside [] waterside

Construction Contract Work:

Ayres Memorandum dated January 19, 2008

Design Submittal:
Plats: Date Received Date
Legals: Date Received Date
Construction Plans: 30% 60% 90% 100%
Date:
Received Date:
No. of Parcels per Project Site: 2 parcels (2 property owners)
Rights Required: (Owner 1) (Owner 2) (Owner 3)
Last Name
APN: 35-030-008 35-362-001
Scoping PTE
Secured? Y/N

Effective Date

Expiration Date:
Fee (acres)
Easement (type)

Size (acres):

TCE (acres):

Timeline:

Mitigation (type)
Size (acres):

Encroachment Ranking #
Technical Priority Ranking #
RE Delivery Ranking #
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SRBPP - Parcel Information Sheet

SRBPP - Parcel Information Sheet

Owner No. 1 BRI Site No. ________ DWR Site No.

Name:
Mailing Address:
APN: 35-030-008

Existing Rights:
Preliminary Title Report: [X] Not ordered ] Ordered Date:
Easement interest:

Agreements (JUA, CCUA, etc) with:

Leases:

Zoning:

Encroachments: Permitted [ves ] No [C] Both
Describe Encroachments: See attached

Modification/Relo/Removal Notification Request sent to Owner;

Encroachment Ranking #

Rights Required:

Scoping PTE:  Secured (Y)____ (N)____ (Effective date & Expiration date )
Fee ____ acEasement____ac(Type) Setback Levee ac

Mitigation_____ acTCE____ac (Timeline )

Description of wark/mitigation fulfillment:

Technical Priority Ranking #

RE Impact Analysis:
Improvements impacted: (Description)
Damages: CJYes [JNo

RAP required: []Yes []No

Improvement modification/removal: [] Yes [0 Ne

Construction Contract Wark:

RE Delivery Ranking # Rank 1 (6-12 months), Rank 2 (12-18 months), Rank 3 (18-24 months)



L2REAKB9
Rectangle

L2REAKB9
Rectangle


Property Detail Report

Property Detail Report for:
RIEGO RD, SACRAMENTO CA , 95837-

Page 1 of 1

I —

Owner Information:

Owner Name:

Mailing Address:

Vesting Code: TRUST

Phone Number:

Location Information:
Legal Description:

County: SUTTER FIPS Code: 06101 Census Trot/Blk: 0071002/ 2

APN: 35030008 Alternative APN: 35030008 Map Ref: -

Twnshp-Rnge-Sect: - - Legal Book/Page: 35-03/ Tract No;

Legal Lot: 64 Legal Block:

Subdivison: NATOMAS BENNETT

Last Market Sale Information:

Sale Date: Sale Price: 1% Mtg Amount:

Sale Dog No: Price Per SgFt: 15t Mtg Int Type:

Transfer Doc No: 0000027246 Price Per Acre: 2™ Mg Amount:

Multi/Split Sale: 13! Mtg Doc No: 2" Mtg Int Type:

Sale Type:

Deed Type:

Title Company:

Lender:

Seller Name:

Property Characteristics:

Building Area: Total Rooms: Construction:

Living Area: Bedrooms Heat Type:

Garage Area.: Baths: Air Cond:

Basement Area: Fireplace: Rocf Type:

Parking Type: No of Stories: Roof Material:

¥t BuiltEffective: / Quality: Style:

Pool Code:

Tax and Value Information:

Assessed Value: 5244375 Assessed Year: 2008 Est Market Val;

Land Value: $239,692 Property Tax: $3,796 Assessor Appd Val:

Improvement Value: $4,683 Improvement %: 1.91

Total Taxable Value: $244,375 Tax Exemption:

Site Information:

Assessar Acres: 72.58 Zoning: Land Use: 400

Assessor Lot SqFt: 3,161,585 No of Buildings: Land Use Desc: r;&‘?m LAND

Assessor Lot W/D:  / Res/Comm Units: County Use Coda:

Calculated Acres: 76.2614 Sewer Type:

Calculated Lot SgFt: 3,321,946 Water Type:

Not in Fault Zone Hazard

Not in One Mile Industrial Commercial Zone

In 100yr. FEMA Flood Zone

In Dam Inundation Hazard

Not in Wildland Fire Hazard

Not In Severe Fire Hazard
http://maps.digitalmapcentral.com/production/LandVision/v07_01_062/index.html 5/17/2009
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SRBPP - Parcel Information Sheet

SRBPP - Parcel Information Sheet

Owner No. 2 BRISiteNo. ________ DWR Site No.

Name:
Mailing Address:

APN: 35-362-001

Existing Rights:
Preliminary Title Report: 2] Not ordered []Ordered  Date:
Easement interest:

Agreements (JUA, CCUA, etc) with:

Leases:

Zoning:

Encroachments: Permitted [ Yes [ No [ Bath
Describe Encroachments: See attached

Madification/Relo/Removal Notification Request sent to Cwner:

Encroachment Ranking #

Rights Required:

Scoping PTE:  Secured (Y) (N) (Effective date & Expiration date )
Fee _____ acEasement____ ac (Type) Setback Levee ac

Mitigation ac TCE ac (Timeline )

Description of work/mitigation fulfillment:

Technical Priority Ranking #

RE Impact Analysis:
Improvements impacted: (Description)
Damages: [COYes [JNa

RAP required: []Yes []No

Improvement modification/removal: (JYes [ Na

Construction Contract Work:

RE Delivery Ranking # Rank 1 (6-12 months), Rank 2 (12-18 months), Rank 3 (18-24 months)
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Property Detail Report Page 1 of 1
Property Detail Report for: B DIGITAL MAP uons g
, NICOLAUS CA , 95659-

Owner Information:
Owner Name:
Mailing Address:
Vesting Code: TRUST Phone Number:
Location Information:
Legal Description:
County: SUTTER FIPS Codea: 06101 Census Tret/Blk: /
APN: 35362001 Altarnativa APN; 35362001 Map Ref: -
Twnshp-Ange-Sect; - - Legal Book/Page: 35-36/ Tract No:
L.egal Lot: 25 Legal Block:
Subdivison: LAUPPE
Last Market Sale Information:
Sale Date: 12/01/1976 Sale Price: 15! Mtg Amount:
Sale Doc No: 0000881096 Price Per SgFt: 15t Mitg Int Type:
Transfar Doc No: 0000026414 Price Per Acre: 2M Mtg Amount:
Multi/Split Sale: 18! Mtg Doc No: 29 itg Int Type:
Sale Type:
Deed Type:
Title Company:
Lender:
Seller Name:
Property Characteristics:
Building Area: Total Rooms: Construction:
Living Area: Bedrooms Heat Type:
Garage Area: Baths: Air Cond:
Basement Area: Fireplace: Roof Type:
Parking Type: No of Stories: Roaof Material:
Y'r Built/Effective: / Quallty: Style:
Pool Code:
Tax and Value Information:
Assessed Value: $12,559 Assessed Year: 2008 Est Market Val:
Land Value: $12,559 Property Tax: $158 Assessor Appd Val:
Improvement Value: Improvement %:
Total Taxable Value: §12,559 Tax Exemption:
Site Information:
Assessor Acres: 0.62 Zoning: Land Use: 400
Assessor Lot SgFt: 27,007 No of Buildings: Land Use Desc: }LAE%‘;NT LAND
Assessor Lot W/D: [/ Res/Comm Units: County Use Code:
Calculated Acres: 0.6404 Saewer Type:
Calculated Lot SqFt: 27,895 Water Type:
Not in Fault Zone Hazard
Not in One Mile Industrial Commaercial Zone
In 100yr. FEMA Flood Zone
In Dam Inundation Hazard
Not In Wildland Fire Hazard
Not in Severe Fire Hazard
http://maps.digitalmapcentral.com/production/Land Vision/v07_01_062/index.html 9/17/2009
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ASSOCIATES MEMORANDUM

To:  Mark Boedtker, PE, Sacramento District of the Corps of Engineers

ce:  Thomas W. Smith, PE, GE

From: Anthony Alvarado, PE

Date: January 19, 2008

Re:  Relocation Design Memorandum for the Pump Structure at Sacramento River Mile (SAC
RM) 77.2L as part of Contract 3 of the 2008 Erosion Sites of the Sacramento River Bank
Protection Project. Contract # W91238-07-D-0038 Task Order 0002.

“_

EXISTING CONDITIONS

The erosion site at SAC RM 77.2L is located on the left bank of the Sacramento River less than
2 miles south of Verona and the confluence with the Feather River. Figure 1 shows the project
location of the erosion site. Figure 2 shows the pump structure in the middle of the site near
the largest erosion pocket. The site at SAC RM 77.2L is similar to a previously repaired erosion
site at SAC RM 78.0L. There is no existing revetment apart from sporadic concrete rubble
dumped within the project limits, but there is rock revetment upstream of the site. The site was
added in 2000 to the erosion inventory because of the erosion pocket at the structure. There
are numerous tree popouts and leaning trees.

Figure 3 shows the existing cross section at the location of the pump structure.

Engineers/Scientists/Surveyors SAC-77M.DOC
2150 River Plaza Dr. Suite 330, Sacramento, CA 95833 32-1312.04
(916) 563-7700, FAX (916) 563-6972 Page 1 of 4



Memorandum (continued)

Figure 2. View from river of pump structure at SAC RM 77.2L.

Sacramento RM 77.2L, Pump Intake Existing Conditions
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Figure 3. Existing conditions cross section at SAC RM 77.2L at the pump structure.

Ayres Associates Inc SAC-77M.DOC
Engineers/Scientists/Surveyors 32-1312.04
2150 River Plaza Drive, Suite 330, Sacramento, CA 95833 Page 2 of 4

(916) 563-7700, FAX (916) 563-6972



Memorandum (continued)

DESIGN CONDITIONS

In order to protect the site from further bank erosion and to stabilize the slope, bank protection
has been designed for the site incorporating a mix of quarry stone, soil-filled quarry stone, and
environmental features.

Figure 4 shows the design cross section along with where the pipe inlet is relative to the design.
The design has a 2:1 sloped quarry stone lower surface along with roughly a 12 ft bench for
planting, environmental features, and vegetation. The upper slope is designed to be 3 ft thick
and also at a 2:1 slope.

As currently designed, the pipe structure inlet would be significantly buried by quarry stone due
to the amount of quarry stone needed to adequately protect the slope from further erosion and
slope failure. '

Sacramento RM 77.2L, Pump Intake Design Conditions
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Figure 4. Design conditions cross section at SAC RM 77.2L at the pump structure location.

RECOMMENDATIONS

Ayres has analyzed 2 alternatives for the relocation of the pump structure to coordinate with the
bank protection design. The bank protection design cannot be altered and must be maintained
in this area otherwise the integrity of the erosion protection will be compromised. Therefore, 2
alternatives are proposed.

Ayres Associates Inc SAC-77M.DOC
Engineers/Scientists/Surveyors 32-1312.04
2150 River Plaza Drive, Suite 330, Sacramento, CA 95833 Page 3of 4

(916) 563-7700, FAX (916) 563-6972



Memorandum (continued)

Alternative #1 is to build the bank protection around the existing structure after removing the
pump inlet. Then the platform could be extended further out past the bank protection and a new
pump inlet installed. This may be feasible but the risk is the potential damage to the existing
structure during the construction of the bank protection. It will also be difficult to build a new
footing on top of the quarry stone.

Alternative #2 is to remove the pump structure entirely. The designed bank protection would
then be constructed. After construction, a new pump structure would be installed using new

pilings or concrete footings past the toe of the quarry stone and a new structure footing at the
berm with a new platform and pipe intake. Alternative #2 is shown in Figure 5.

Ayres recommends Alternative #2. In Alternative #1, there is too much risk of damage to the
existing structure during construction and also other structural instability issues. Alternative #2
is significantly more expensive but is necessary.

Sacramento RM 77.2L, Pump Intake Proposed Gonditions
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Figure 5. Proposed conditions cross section at SAC RM 77.2L at the pump structure location.

ESTIMATED RELOCATION COSTS

The cost to remove and replace the pump structure is estimated to be $391,435 and the cost for
a temporary pump during construction is estimated to be about $10,000. Cost information was
developed with assistance from Rain for Rent (temporary set-up) and West Coast Docks, Inc, in
Walnut Grove, CA, and is summarized in Table 1 below.

Table 1. Cost Summary.
Temporary Pumping Setup (3 Months) $ 10,000
Pipe Removal and Re-Installation $391,435
Total | $401,435

Ayres Associates Inc SAC-77M.DOC
Engineers/Scientists/Surveyors 32-1312.04
2150 River Plaza Drive, Suite 330, Sacramento, CA 95833 Page 4 of 4

(916) 563-7700, FAX (916) 563-6972



BRI Site No.:
Site Description:
Reclamation District:

County:

Rights Acquired by 55JDD:
DWR Deed No.:

Deed Recording Date:
Book and Page:

Tracing No.:

Rights Acquired by RD 1000:
RD 1000 Deeds:
Deed Recording Date:

Book and Page:

Recorded Deeds

Not assigned (APN 35-030-008 and 35-362-001)

Sacramento River, RM 77.2L (377 feet)

RD No. 1000
Sutter
_X_ Easement __ Fee
2062 10623 13205
08-02-56 01-08-74 01-15-98
3131 OR 148* 8210R 92 Instr. # 199800548
— 2-1044, 6/15 2-1114, Sht. 31 of 36
_X_ Easement __ Fee
4-12-1913* 5-19-1913 9-06-1917 7-28-1992
371/395 50/387 59/277 1488/300

* Recorded in Sacramento County
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SRBPP REAL ESTATE PLAN July 2014

SITE SPECIFIC REAL ESTATE INVENTORY CHECK LIST

The following topics will be updated and the information provide to the PDT when

sites are identified and selected prior to construction. A Real Estate Addendum to this Real
Estate Plan will be provided to SPD real estate for review and approval.

11.

12.

13.

17.

18.

19.

20.

The numbering references the categories listed in the Table of Contents to this Real
Estate Plan.

DESCRIPTION OF LERRD’S
LERRD’S OWNED BY THE NFS AND CREDITING

DESCRIPTION OF ANY EXISTING FEDERAL PROJECT IN OR PARTIALLY IN THE
PROPOSED PROJECT

ANTICIPATED INCREASED FLOODING AND IMPACTS

COST ESTIMATE

RELOCATION ASSISTANCE BENEFITS

ACQUISITION SCHEDULE

DESCRIPTION OF FACILITY AND UTILITY RELOCATIONS

HAZARDOUS, TOXIC, AND RADIOLOGICAL WASTE IMPACTS

ATTITUDE OF LAND OWNERS AND COMMUNITY

16
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AUTHORIZATION FOR ENTRY FOR CONSTRUCTION

1, (name of accountable official) |, (title) for
(name of non-Federal sponsor) , do hereby certify that the
(name of non-Federal sponsor) __ has acquired the real property

interests required by the Department of the Army, and construction of

__(project name, specifically identified project features, etc.).

Further, 1 hereby authorize the Department of the Army, its agents,
employees and contractors, to enter upon (identify tracts) to
construct (project name, specifically identified project features,

etc) as set forth in the plans and specifications held in the U.S.

Army Corps of Engineers’ District Office, City and
State__ .

WITNESS my signature as (title) for _ (name of non-
Federal sponsor)  this , 20

BY:
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